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6 November 1987

STAT
Washington, D.C. 20013
Subject: Contract 85*V996300, NHB Delay
(Task 3080-114)

We take this opportunity to confirm what we briefed to you
during our 29 October 1987 "monthly". We will be unable to
cutover the NHB Switch System for selected users on the 3rd,
4th and 5th floors of the North Tower on 18 January 1988, due

to_the Government's not meeting schedule dates nor providin
Limely gr1t1ca| nt ' Qur_new pranning date ?orz" the N

is 18 March . This date 1S ghly contingent on the
Government meeting their scheduled milestones and providing
information as to the sequence of exact numbers and data
requirements of the people moving in. We are now projecting a
completion of all NHB activities in February of 1989 instead of
September 1988.

Please be assured that we will continue to do everything we can
to work with you in support of the program schedule and to keep
you informed of the progress made. If there are any questions
concerning this transmittal, please Tlet me know ((703)
359-0780).

Sincerely,
Robert A. Huber PP& ”P y
Senior Contract Administrator T’Z;L/ ,Yt>
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